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Ttme'Critlcmt Removal Ac^mift 
Semimonthly Construction Update 

Progress Repo r t #36—Febnakry 18, 2008 

Work Completed: January 31, 2007-February 13, 2008 

Completed clearing and grubbing at location of Staging Area 4N. 
Completed clearing and grubbing activities in Removal Areas 9A, 10A and 11A. 
Continued clearing and grubbing activities in Removal Areas 12A and 13A. 
Continued construction of an access road between Miller Road and the Kalamazoo River. 
Continued treatment of accumulated storm and construction water at Staging Areas 3S and 5S. 
Delivered the turbine impellers salvaged from the Plainwell Dam's former powerhouse to the City 
of Plainwell. 
Continued daily and weekly construction quality assurance inspections. 
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' All values are unofficial, estimated quantities, suoject to revision/venfication. 

Work Planned: February 14-February 27, 2008 

Continue constructing the access road between Miller Road and the Kalamazoo River. 
Continue building access roads into Removal Areas 9A through 13A. 
Complete clearing and grubbing activities at Removal Areas 12A and 13A. 
Continue developing Staging Area 4N. 
Continue daily and weekly construction quality assurance inspections. 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities commence in March. 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 

ARCADIS 
Infrastructure, environment facilities Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Critical Removal Action 
Weekly Construction Update 

Progress Report #36 
Page 3 of 8 

Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 110 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were canceled on February 1^' and February 11'^ due to blowing snow, ice 
and freezing temperatures. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A ^ No • Yes O If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 80,000 gallons 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in 
Cleanup Standard Achieved? N/A M Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
i'̂ „̂vj jms^:,;mmm 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulator/ Staff, and Visitors on Site 

MM^immsmmsi.- ••••'". 
Jena Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Mike Ribordy/USEPA OSC 

Craig Thomas/USEPA 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Steve Garbaciak/ARCADIS 

Adam Chwalibog/ARCADIS 

Eric Hritsuk/ARCADIS 

Rich Price/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Nick Harmer/ARCADIS 

Other Subcontractors (Specify) 
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Clearing activities in Removal Area 9A. Loading turbine impellers for transport to the 
City of Plainwell. 

Clearing activities in Removal Area 10A. Clearing and chipping activities in Removal Area 9A. 
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Targeted Removal Areas—Former Plainwell Impoundment 

-A-
R E M O V A L ^ i < ^ - ^ I S L A N D 3 — * S ^ 

\ . 

AREA3A2 

UPLANp'AREA4Bie !» 

MID-CHANNEL 
AREAB 

LEGEND: 
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:' . J J RIVER l l l - i ' l REMGJVAL COMPLETE 
STAGINGAREA •• r~~ l REMOVALAND.REPLANTING COMPLETE 

STAGINGAREA- DEMOBILIZED [ " ^ 1 AREAS TARGETED FOR REMOVAL IN 2008 

TRUCKTRAFFIC: 
^ = ^ REMOVALAREATO/FROM DISPOSALAREA 
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Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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